

TO: Mike Samulski, EPA-AA

FROM: Jim Carroll, SwRI

SUBJECT: Weekly Progress Report for Work Assignment 05, EPA Contract EP-C-05-018

Period From: September 23, 2005 To: September 29, 2005

PERCENTAGE OF WORK COMPLETED:

Task or Item	Level of Effort, %	Hours	Target Completion Date
All tasks	98	1328	December 31, 2005

Past Progress:

All the boats were returned to the Texas coast to resume operations.

Contact was re-established with the US Power Squadron in Corpus Christi to enlist their members in the project. A letter of explanation was sent to the Power Squadron in order for them to understand the project and our request.

We received an extension to the project up to the end of December 2005 from EPA.

Projected Activity:

We will continue to pursue options to enlist drivers for the boats.

Other:

We have been informed that the target completion date for the project will be extended by CARB.